TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Ward Maintenance in Begalagurke & part to PH. to ward No 14	
2	Estimate Cost	12.00 lakhs	
3	Work Code	016-14-000027.	
4	Job Code	P-1771.	
5	A.S No.	SC/02/08/234/13-14 dt: 30-10-13	
6	T.S No	EE/DD/TS/211/13-14 dt 30-10-13	
7	Work Order/Agreement No	EE/DD/WO/200/13-14 dt 9-11-13	
8	Tender Premium	- 0.08% (below)	
9	Stipulated Time for completion of Work	12 month	
10	Targeted Monthly progress	1.00 lakh.	
11	Progrees Achived Till date	Completed 100%.	
12	Reasons for Delay	Work is completed in stipulated period. record of MB is delayed by EC	
13	Time Extension Requested	Need - Nil -	
14	Assistant Executive Engineer's Recommendation	with out fine	
15	Executive Engineer's Recommendation	— " —	
16	Superintending Executive Engineer's Recommendation	———	
17	Chief Engineers Recommendation	with out fine.	
18	Time Extension Granted	———	
19	Conditions imposed if any	———	

Asst, Engineer,
Ward no. 14

Asst, Executive Engineer,
Sub Division

Executive Engineer
Dasarahalli Division.

Scanned by CamScanner